
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:58 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 232 Date: 04-Apr-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 304

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain AM; overcast showers PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Process RFI 2480R07. Track progress of FW Spencer installation of
mechanical piping. Misc MEP paperwork and write diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM CURTIS JUMPWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Rick Kiikvee continued welding utility outlets on sections of 4" CA line to be installed along the bike path.
Dave Law assisted this operation and assisted Narciso Biagi in adjucting the carbon steel piping at various
locations which had been off-set due to load transfer.

Bill O'Sullivan sent an email requesting to substitute a Category #7648 3/4" x 8.5" power stud for attaching
the PS-18 pipe support plate at W2E, in lieu of the Category #ESR-3067 which is specified in the response
to RFI 2464R00. Adil Mohammed approved this substitution in an email of 4/4/2013, with the proviso that
the plate be attached with the dimensions he sent with the email.

126 0-000-000.126
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